

SUMMER 2003 ACCELERATORS TURN-ON SCHEDULE

Ray Zaharatos – Oct. 10, 2003

BOOSTER REPAIRS SCHEDULE:

Thursday.Oct. 9, 1600-?? – meger/hi-pot of main mags. **RESULTS – ALL OKAY.**

Friday Oct. 10 – Begin vacuum bakeout of C Sect., TTb, and LTB Lines. Bake-out expected to be completed and disconnected by Weds. Oct.15

Monday Oct. 13 – Test D6 Septum with new klixons installed in P.S..

Weds. Oct. 15 – Vacuum bake-out expected to be completed

On Completion of bakeout - Ring swept for Controlled Access. Hi-pot ring followed by all equipment turn-on.

BOOSTER START-UP WITH BEAM – OCT. 21, 2003(or sooner depending on completion of the bake-out)

BOOSTER READY FOR BEAM TO NSRL – OCT. 27, 2003

AGS RING SECURED FOR TESTING – OCT. 20

AGS READY FOR BEAM: OCT. 27, 2003

RHIC COOLDOWN BEGINS NOV. 1