

RHIC/AGS shut-down schedule

9/22/99
Thomas Roser

	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec
RHIC	blue and yellow warm										cool-down		p.s. tests / beam		
Booster/AGS	shut down				start-up		NASA				Au start		Au for RHIC		
PASS	install local rf	complete PASS for detect.				ODH recert.		rad. recert.							
RF		commiss. of stor. cavities													
Power supplies	power supply maintenance												power supplies start-up		
	1000P rework														
	bipolar power supplies - procurement, testing and installation														
	gamma - t fabrication, testing and installation														
Cryogenics	refrigerator repair								start-up		ring cool-down				
									ins.vac.						
Mechanical	valve box repair, 8 - 6 - 2 - 4														
	VJR vacuum repair														
	"blue ring obstacle(s)" repairs														
	scraper installation														
	snake installation - DU7 sector 9 yellow														
	polarim. install. - sect. 12 y														
	crystal coll.														
Booster	BAF penetration				surv./ realign										
AGS	magnets replacement, J10 beam dump														
	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec

RHIC/AGS shut-down schedule

9/22/99
Thomas Roser

3-Jan	10-Jan	17-Jan	24-Jan	31-Jan
start of physics				
Au for RHIC				
3-Jan	10-Jan	17-Jan	24-Jan	31-Jan