
 

 

SUMMER 2003 ACCELERATORS TURN-ON SCHEDULE 
 

Ray Zaharatos – Oct. 15, 2003 
 
  
 BOOSTER REPAIRS SCHEDULE:    
 

Thursday.Oct. 16, 1600hrs – bake-out completed  
 
On Completion of bakeout -  Ring swept for Controlled Access.  Hi-pot 
ring followed by all equipment turn-on for final check-out. 
 
BOOSTER START-UP – 0800hrs Friday OCT. 17, 2003(Begin 24hr 
manning of MCR) 
 
BOOSTER READY FOR BEAM TO  NSRL – OCT. 27, 2003 
 
AGS RING SECURED FOR TESTING – OCT. 20 
 
AGS READY FOR BEAM - OCT. 27, 2003 
 
RHIC COOLDOWN BEGINS NOV. 1 
 
RHIC READY FOR BEAM – NOV. 24 

 


