
ID Task Name

1 Planning

28 Dry Run

130 Systems Turn-on

161 Start Up

162 TVDG

165 Booster

170 AGS

184 RHIC Setup

185 RSC RHIC Checklist

186 RHIC Cryo

187 45 K cryo plant cooldown

188 45 K wave, both rings

189 Blue Cool Down 45K

190 Yellow Cool Down 45 K

191 Blue Cool Down 5K

192 Yellow Cool Down 5K

193 Vacuum Bake-out, Yellow

194 RHIC Magnets & P.S.'s

195 Ramp Defined and Approved

196 Hi Pot Tests

197 Injection current testing

198 Testing Ramps - Blue

199 Testing Ramps - Yellow

200 DX Training

201 RHIC Injection

202 Blue First Turn

203 Blue Injection Kicker Setup

204 Blue Injection Orbit Correction

205 Yellow First Turn

206 Yellow Injection Kicker Setup

207 Yellow Injection Orbit Correction

208 Injection Damper setup

209 Blue Injection, Coasting Beam

210 Yellow Injection, Coasting Beam

211 RHIC Instrumentation

212 Blue BPM Self Trigger mode

213 Blue BPM clocked

214 Blue IPM Ready

215 Yelow BPM Self Trigger mode

216 Yellow BPM clocked

217 Yellow IPM Ready

218 BBQ Chechout

219 RHIC RF

220 AtR Synchro 

221 Blue RF Capture

222 Yellow Synchro

223 Yellow RF Capture

224 Commission New LLRF

225 Blue Acceleration

226 Yellow Acceleration

227 200 MHz Rebucketing

228 Cogging

229 Landau Cavities
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230 RHIC Ramp

231 Blue Only Ramp

232 Separate Gamma-tr Ramp

233 Initial Gamma-tr Setup

234 Ramp Slow factor development

235 Ramp Develop with Tune Feedback

236 Orbit Feedback (slow)

237 Radial loop

238 Orbit Correction

239 Decoupling

240 Chromaticity Correction

241 IR Orbit separation

242 Exp. Magnets

243 Beta* squeeze

244 Ready for Store Development

245 RHIC Transition

246 Phase jump

247 Tune Jump setup

248 Chromaticity correction

249 Quad Mode Damper

250 Yellow Dipole Radius Feedback

251 Transition Monitor

252 Store Development

253 6x6 to 56x56 bunches

254 Establish Collisions

255 Store optics

256 orbit correction

257 decoupling

258 chromaticity

259 Dispersion

260 IR nonlinear corrections

261 working point scans

262 optics measurements 

263 Collimation setup

264 Gap cleaning setup

265 10 Hz feedback

266 Vernier Scans

267 store 2 store reproducibility

268 RHIC Ramp Up

269 ramp development with intense beam

270 pressure rise

271 detector background

272 Stochastic Cooling (day shifts)

273 Gamma-tr Tune-up

274 103x103 bunch development

275 111x111 bunch development

276 optimize gap cleaning

277 optimize beginning of store

278 Vernier scans 2

279 Physics

280 Start

281 Evening Shift Development as needed
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