SYSTEM Commissioner |Dry Run-Beam Plan |[DATE

1. INTEGRATION Power Supp.|J- vanZeijts  INOT YET Dec. 21, 99
2. BPM T.Satogata |NOT YET Dec. 21, 99
3. Tune Meter A. Drees FIRST DRAFT |Dec. 21, 99
4. Sequencer J.vanZeijts  |INOT YET Dec. 21, 99
5. Orbit Correction-IR tuneup |V Ptitsyn FIRST DRAFT |Dec. 21, 99
6. Gamma-t J. Kewisch  INOT YET Dec. 21, 99
7. ATR W. Glenn NOT YET Dec. 21, 99
8. Injection W. Fischer  [THIRD DRAFT |Dec. 21, 99
9. Abort L. Ahrens FIRST DRAFT |Dec. 21, 99
10. Collimators A. Drees FIRST DRAFT |Dec. 21, 99
11. Z-cal A. Drees NOT YET Dec. 21, 99
12. Loss Monitors M. Bai NOT YET Dec. 21, 99
13. IPM R.Connolly  |FIRST DRAFT |Dec. 21, 99
14. AC DIPOLE M. Bai NOT YET Dec. 21, 99
15. Polarimeter H. Haixin NOT YET Dec. 21, 99
16. Spin-Snakes W. MacKay INOT YET Dec. 21, 99
17. IR QUAD Correction F. Pilat FIRST DRAFT |Dec. 21, 99
18. Coupling Correction F. Pilat FIRST DRAFT |Dec. 21, 99
19. Schottky Monitor P.Cameron |FIRST DRAFT |Dec. 21, 99
20. Permit Link D. Trbojevic |FIRST DRAFT |Dec. 21, 99
21. WCM, button BPM M. Brennan Dec. 21, 99
22. Chromaticity S. Tepikian  |FIRST DRAFT |Dec. 21, 99
23. DCCT A.Lehrach  [FIRST DRAFT |Dec. 21, 99




