

**BOOSTER TURN-ON SCHEDULE:**

Monday Sept. 22 - Booster to Restricted Access LOTO(Ring open)  
Access primarily for RF Testing

Thurs. Sept. 25 - Booster swept for Controlled Access to Megger Main  
Dipoles. Additional equip. testing by MCR  
into Thursday eve.. Thursday eve or Friday - Pass System P.S. interlocks  
and Beam Stops certification(depends on RF testing requirements).

Monday Sept. 29 - MCR fully manned for turn-on for beam set-up.

**AGS READY FOR BEAM: WEDS. OCT. 15**

**RHIC COOLDOWN BEGINS NOV. 1**

**Note to Ana: Please send to Maint. Web - Titled "Machines Turn-on  
Schedule"**