

## **AGS/RHIC SHUTDOWN SCHEDULE – REV. 1**

R. Zaharatos – 1640hrs, Dec. 9, 2002

### **SHUTDOWN PERIOD: Tues., Dec. 10, 2002 0800-1400**

**AGS RING CONTROLLED ACCESS ENTRIES – 0900-1300hrs**  
(AGS Controlled Access LOTO must be in place prior to 0900hrs)

**AGS RING READY FOR BEAM BY 1400hrs.**

**RHIC ACCESS 0800-1400, READY FOR BEAM BY 1500hrs**

#### **PRIMAY JOBS:**

##### **AGS RING ACCESS JOBS**

1. C15 Polarimeter - Install P.S. and its monitoring camera, install modified preamplifier covers to reconfigure grounding, recheck all gnds., and final testing.(Beam Comp.)
2. Check/replace RF feedback amplifiers at K and KL(RF Grp.)
3. Replace lighting ballasts(Bernier)
4. Pue preamps at G14 and K3 – test and set-up

##### **AGS EXTERNAL**

1. Replace two scaler cards for chipmunks in Bldg. 921(Ctrls. Grp.)
2. Change one scaler card in Talcove. (Ctrls. Grp.)

##### **RHIC ACCESS JOBS**

1. Repair correctors for Yellow Ring and Blue as required. Also investigate fix for D0 magnet P.S..
2. Cryo – Sector 4 thermistors
3. RF Dampers – water cooling modifications – 5hrs.(Water Sys. Grp.)
4. Relamping(Bernier)
5. Continue RF system QEI modifications
6. Stochastic Cooling(sect. 2) – test positioning unit