

SUMMER 2003 ACCELERATORS TURN-ON SCHEDULE

Ray Zaharatos – Oct. 28, 2003 1530hrs

JOB STATUS CODE: **C** complete **IP** in-process **RS** reschedule
CAN cancelled * additions

ACCELERATORS OPERATING SCHEDULE

Booster Operations for NSRL – Typically days until late evening
AGS Operations with Gold – Evenings when NSRL is finished for the day

NSRL Schedule and all schedules at: http://www.cadops.bnl.gov/AGS/schedule/CAD_Operating_Schedules.html

BOOSTER REPAIRS SCHEDULE:

Tuesday, Oct. 28, 1900hrs - ??(min. 2100hrs)

- C/IP** 1. Ring access to repair BTA Foil drive. **Internal drive problem yet to be resolved.**
- C** 2. Bldg. 930 – replace fans in controls bucket for correctors C6-C8.
- 3. R. F. Low Level modification for Gold(Bldg. 914) – 1hr.
- *C** 4. Overtemp. D4 Quad – backflushing brought flow back to normal.

AGS REPAIRS SCHEDULE:

Weds. Oct. 29, 1400hrs

- 1. Ring access for heat check of Vertical Dipoles F20, G20, and ATR Extraction Bumps G9A, G9B, H11A, and H11B(2hrs. including LOTO)

RHIC COOLDOWN IN PROCESS

RHIC READY FOR BEAM – DEC. 3

RHIC SECTOR 4 ACCESS – FRIDAYS ONLY