

5/25/00

Thomas Roser

## RHIC/AGS commissioning schedule

	Jan-00	Feb-00	Mar-00	Apr-00	May-00	Jun-00	Jul-00	Aug-00
RHIC PS testing/syst. integr.								
High intensity proton ops.								
Au operations								
Injector set-up								
Inject and circulate in RHIC								
Set-up acceleration in RHIC								
Set-up collisions in RHIC								
RHIC HI Physics								
Injector set-up for pol. Prot.								
RHIC pol. proton studies								