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Abstract
This report describes in detail steps performed in
bringing the Relativistic Heavy Ion Collider (RHIC) from
the commissioning into the operational stage when
collisions between 60 bunches of fully striped gold ions,
were routinely provided. Corrections of the few power
supplies connections by the beam measurements are
described. Beam lifetime improvements at injection, along
the acceleration are shown. The beam diagnostic results;
like Schottky detector, beam profile monitor, beam
position monitors, tune meter and others, are shown [1].

This report describes major steps in RHIC
commissioning during the summer of 2000. In the first
part few major commissioning challenges are described.
The most important results, from few RHIC systems, are
shown in the next section. Next, bringing beams from
two separate “blue” and “yellow” rings, into collisions
and stores of gold ions are described. In the summary part
necessary steps and commissioning of additional systems
during the next RHIC-2001 run are mentioned. Basic
parameters of the previous RHIC RUN2000 are presented
in Table 1.

1 INTRODUCTION

2 COMMISSIONING CHALLENGES

RHIC consists of two separate superconducting rings
built with possibilities of colliding unequal species
(between polarized protons and gold ions) up to the
energies of 100 GeV/nucleon. The accelerator is with
three-fold symmetry, with two large detectors, STAR and
PHENIX located at 6 and 8 and PHOBOS, and BRAHMS
at 10 and 2 o'clock. The design luminosity is L = 2 1026
cm-1 s-1 with 56 bunches in both rings, filling 60 of 360
available buckets.

2.1 Injection

Fully stripped gold ion beams Au79+ were injected into
both blue and yellow rings from the AGS with energy of
9.57 GeV (in Table 1). Orbits in both rings were
successfully corrected with a rms. value of less than few
millimeters. The betatron tune measurements had shown
unexpected sensitivity to momentum at the beginning of
commissioning. The initial measured chromaticities were
quite different from the model predictions, due to a larger
Table 1: Parameters and performance goals for RUN2000
sextupole multipole component in dipoles. A control of
Injection
γ=10.27
the power supplies and excitations of all magnets in
Energy
E=9.57 GeV/n
RHIC has a direct correspondence between the “model” of
Storage
γ=70.00
the accelerator and actual settings. Additional correction
Energy
E=65.1 GeV/n
9
for 60 units of chromaticity was necessary to compensate
Bunch
0.5 10
intensity
for the larger values of the sextupole multipole within the
Number of
56
dipoles. Very precise and reliable beam position monitors
bunches
were available early on in the commissioning effort
Transverse
15 π mm mrad
allowing beam-based diagnostics to detect hardware
Emittance
Normalized
problems. They also demonstrated excellent agreement
95 %
between measured, and accelerator model predictions. With
Longitudinal
0.3 eV s
a help of on-line model by comparisons with measured
Emittance
Per nucleon per bunch
data, a wrong polarity of a shunt quadrupole power
β* @ IP
3m @ 2, 4, 8, 12
supply was found as illustrated in Fig.1. This search was
8 m @ 6 and 10 o’clock
obtained by comparison of the dispersion functions. The
Luminosity
2 1025 cm-2 s-1
global orbit correction was able to reduce orbit offsets of
10% of the design
the order of a millimeter. An example of the orbit
Integrated
few µb-1
correction is shown in Figure 2. The orbit correction
Luminosity
program receives information from the BPM system,
_________________
*Work performed under the auspices of the U.S. Department of calculates corrections and communicates with the ramp
manager. It sets the correction magnets to new values.
Energy
The correction was a part of the preparations for ramping
to high energy. Before any start of the ramp, the sequencer

checked and set required values for different systems like
RF, tune meter etc.
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Figure 1: Comparison between measured dispersion and
the model where the Q89 power supply was reversed.

Figure 3. Persistent current effect: a comparison between
a time dependence of beam measured chromaticity with a
change of chromaticity obtained by time dependence in
magnetic field measurements of sextupole component in
dipoles.

2.3 Acceleration

Figure 2. An example of orbit correction in the Blue ring
is presented in Figure 4. The red color data are corrected
while the blue color data are the orbits before corrections.
Injected bunched were captured by digitally controlled
synchronization between the AGS and RHIC RF systems.
The whole RF system performed very reliably and the
accelerating cavities were fully commissioned. Their high
voltage status was connected to the permit link.

Unfortunately, RHIC is the first superconducting, slow
ramping accelerator that crosses transition energy during
acceleration. Although some beam loss and longitudinal
emittance growth was observed from crossing transition
energy, the effect was not excessive due to still lower
beam intensity and a favorable lattice functions. The
second order momentum dependence coefficient α 1 was
measured to be α1=-1.5 due to the lattice functions. It
minimized momentum dependent (chromatic) effects at
transition.

Storage energy

2.2 Persistent current effect
The snap back and persistent current effects were
additional concerns, which were measured and compared to
predicted values (see Fig. 3). The effect of the persistent
currents was clearly visible at the injection [2]. The
lifetime of bunches injected in a sequence was steadily
improving in time within first few minutes. A
comparison between predicted and measured differences of
the chromaticity, due to a time dependence of the
sextupole multipole in dipoles showed an excellent
agreement (Fig. 3).

Transition
Start of acceleration

Figure 4. Horizontal betatron tunes along the RHIC
acceleration.

To accommodate easier transition crossing a first order γ t
jump was designed and built. Due to still missing power
supplies, during the RHIC RUN2000, the transition
crossing had to be performed by the RF radial loop jump.
To avoid the beam loss it was important to keep the
partial tunes between 0.2 and 0.25 during acceleration as
shown in Fig. 3 by the tune measurements.
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3 ESTABLISHING COLLISIONS
At the end of the acceleration cycle two beams were
first longitudinally brought by cogging into collisions
with help of a wall current monitor located at the
interaction point at 4 o'clock. The collision rate was
measured using identical Zero Degree Calorimeters (ZDC)
at all four interaction regions. The ZDC counters detect at
least one neutron on each side from mutual Coulomb and
nuclear dissociation with a total cross section of 10.7
barns at 65 GeV beam energy. The peak luminosity for
the initial rate shown in Fig. 7 is then 3.3 1025 cm-2 s-1
for BRAHMS and the average luminosity for the store
was 1.7 1025 cm-2 s -1. Independent determination of the
luminosity using Vernier scans gives a cross section for
the ZDC counts of 9.1.8 barns, which is consistent with
the results given above.

55 bunches

Figure 5. Typical ramp during the RHIC RUN2000 is
shown in Fig. 5.

Collision rate [Hz]

BRAHMS: Lpeak = 3.3 × 1025 cm-2 s-1
Lave = 1.7 × 1025 cm-2 s-1
[ σ(Au+Au → ≥1n + ≥1n) = 10.7 b (theor.)
at least one neutron
= 9.1±1.8 b (meas., prelim.)]

The acceleration cycle is shown in Fig. 5. Fifty-six
bunches were filled one ring with a lifetime larger than 30
minutes.

Figure 7. Luminosities at all four experiments measured
by the Zero-degree calorimeters.
Bunch length [ns]

4 SUMMARY
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Figure 6. Wall current monitor along the accelerating
ramp in RHIC.
The other ring was filled by a change of polarity of the
switching magnet in the beam line from AGS to RHIC
(ATR). During the acceleration cycle the wall current
monitors in both rings were recording the longitudinal
profiles as presented in Figure 6.

RHIC RUN2000 commissioning and first operation
was very successful. Full design luminosity with gold
ions, and collisions with polarized protons are planned
for RUN2001. Other systems to be commissioned in the
next run are: Phase Lock Tune Feedback, γt transition
jump, storage cavities (will make short bunches), β
squeeze with all power supplies installed, and the bent
crystal channeling collimation.
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